
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.12
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000365
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 22-Oct-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 21 HSR's: 1 / 7 NCR's: 0 / 11 

Item Title Detail

1 Heat Straightening Requests (HSRs) HSR-008 rev. 0 114m Tower Mock-up Inner Corner Splice Plate A-119

2 Major component movement 77m Tower Mock-up:

No welding observed.

89m Tower Mock-up:

Performing repairs to interior corner plate,

Fit-up and weld Upper and Lower Skin Plate C butt splice – repaired cracks 

observed in tacks,

Fitting Stiffener Plates to Interior Splice Plates for PJP welding.

114m Tower Mock-up:

No welding observed.

OBG Bottom and Side Plates:

ZPMC blasting and painting W shapes for T-Stiffeners.

3 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the 

schedule for the next three days.

Issues:

ZPMC asked ABF about the status of the following Material submittals:

Batch 24 – pending re-submittal by ZPMC,

Batch 26, 27 and 28 – pending review by ABF,

Rolled Shapes 2nd and 3rd batch – ABF to check on status.

ZPMC asked Caltrans if the results for the second batch of check samples 

were back.  QA stated the results were not back yet.

Schedule:

RT of welder qualifications for non-standard joints is scheduled for 

Wednesday in Shanghai.

Blasting and Painting of Rolled Shapes to continue.  ABF QCM Nate 

Lindell requested to check the blast profile.  ZPMC to arrange tomorrow.

Mechanical testing of the UT Closed-rib PJP test plate is scheduled for 
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tomorrow.

4 Quality Assurance Inspectors per shift 6 Day Shift (Acuna, Brannon, Hasler, Hernandez, McClendon, Viars)

4 Swing Shift (Berger, Dixon, Franco, Smith)

5 Logistics The regularly scheduled bus was unavailable for the 0545 pick-up at the 

Marriott and the 1530 pick-up at the ZPMC Dock due to mechanical issues.

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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